CERES Subsystem Delivery Schedule - December 2007

Next Science Team Meeting - May 6 - 8, 2008 in Newport News

Subsystem Prlslelllinvlenri/ry Delivery to Release to Reason for Delivery %elisfi;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

Instantaneous December 12 | December 14 | December 21 | Delta delivery to correct an error in PGE warlock

SARB CERS5.4P1.

TISA Averaging | September 28 | December 14 | December 21 | To support Terra Beta4 and Aqua Betal warlock

(SCCR 660) TSI processing.

CERESIib December 7 | December 21 | December 28 | New ADACOMP environment variable. warlock &
MOA and Synoptic SARB modifications. magneto

Synoptic SARB | December 7 | December 21 | December 28 | To support Terra Beta4 and Aqua Betal X warlock &

(SCCR 663) SYNI processing. magneto

SARB Winter MATCH (collection 5) data files for May - warlock &
December 2006. magneto

Instrument December 28 | January 11 January 18 To allow processing of both Edition2 and X warlock

(SCCR 610) Edition3 data through PGE CER1.3P3

Clouds January 4 January 18 January 25 Terra/Aqua Betal Edition3 SSF process- X warlock

(SCCR 658) ing.

CERESIib January 18 February 1 February 8 Updated SW & LW models. New LW warlock &
Model C and constrained temperature mod- magneto
ules.

Inversion January 18 February 1 February 8 Terra/Aqua Betal Edition3 SSF process- X X warlock &
ing. magneto

(?)
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TISA Averaging January 2008 To support Terra Beta4 and Aqua Betal warlock &

AVG, ZAVG, and SYN processing. magneto
(?)

TISA Averaging February 2008 Support Terra Edition2E and Aqua X warlock &

(SCCR 650) Edition2B SRBAVG1-3 and Daily process- magneto
ing.

TISA Gridding March 2008 Support Betal processing of new ISCCP- X warlock &
like, crosstrack-only data product based on magneto
SSF. Product name: CER_ISCCP-

D2like Terra/Aqua FM1/2/3/
4 MODIS CC.YYYYMM. PGE
CER9.0P1.

GGEO Spring 2008 Support Betal processing of new ISCCP- X warlock &
like, crosstrack-only, GEO data product magneto
based on GGEO. Product name:

CER_ISCCP-
D2like GEO CC.YYYYMM. PGE
CERI1.0P1.

Clouds Spring 2008 Support TRMM VIRS-only processing of warlock
August 2001 forward.

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock

GGEO April 2008 Final coefficient delivery for 11/05 - 12/05. warlock

(SCCR 653) Initial coefficient delivery for 1/06 - 12/06.

Code delivery to support Betal0 GGEO
processing.
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SARB 27? MATCH (collection 5) data files for Janu- warlock &
ary - June 2007. magneto

Instrument 77? Delivery of simulated IES PGE to support X warlock &
(SCCR 641) TRMM VIRS-only processing. magneto
TISA Gridding 27? PMOA delta delivery dealing with overlap warlock

file checking.

Regrid MOA 2? To process the G5 CERES data that will be warlock &
coming to support Edition3. magneto

SARB 27? Delta delivery for renamed MATCH files warlock &
to differentiate between Collection 4-based magneto

MATCH files and Collection 5-based
MATCH files.
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